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ESTIMATE RUN 06/19/2011

ESTIMATE SUMMARY 11:42:10

CONTID: C16586         ESTIMATE NO: 0007 FINL 2005

PCN: 16586-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US HIGHWAY NO 36 AND CHERRYVALE ROAD PERCENT TIME:

PROJECT NO: BR 0361-088                   

US HIGHWAY NO. 36 AND CHERRYVALE ROAD

NAME OF ROAD: CHERRYVALE ROAD

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/19/2011 DATE TIME STARTED 01/21/2009

5670 FRANKLIN STREET DATE LET 10/16/2008 DATE WORK BEGAN

 DATE AWARDED 10/21/2008 DATE TIME STOPPED 12/30/2010

 DATE CONTRACT EXECUTED 11/10/2008 DATE ACCEPTED 12/30/2010

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 01/21/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,833,151.67 PARTICIPATING $ $ 210.30

AWARD PROJECT AMT: 2,712,914.95 NON-PARTICIPATING -356.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.85

CALENDAR DAYS

CALENDAR DAYS

99.86%

4,020.50

-145.70

-145.70

19,854.30

$

$

$

$

29,296.85

2,799,834.32

2,829,131.17

0.00

2,829,131.17

0.00

0.00

2,829,131.17

0.00

AMOUNT DUE 2,829,131.17 19,854.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,854.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

84.5 TIME ALLOW: 92

ORIG TIME ALLOW: 92
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0010 Removal of Structure 1.000

0.000

202-00001  
 

1.000

EACH

500.00000 500.001.000

0.00

0015 *Removal of Tree 54.000

0.000

202-00010  
 

54.000

EACH

200.00000 10,800.0054.000

0.00

0020 Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

2.000

EACH

175.00000 350.002.000

0.00

0025 Removal of Pipe 94.000

0.000

202-00035  
 

94.000

LF  

30.00000 2,820.0094.000

0.00

0030 Removal of End Section 1.000

0.000

202-00037  
 

1.000

EACH

200.00000 200.001.000

0.00

0035 *Removal of Delineator 3.000

0.000

202-00090  
 

3.000

EACH

10.00000 30.003.000

0.00

0040 *Removal of Asphalt Mat 4,165.000

0.000

202-00220  
 

4,165.000

SY  

2.90000 12,078.504,165.000

0.00

0045 *Removal of Pavement Marking 1,410.000

0.000

202-00250  
 

1,410.000

SF  

2.00000 2,820.001,410.000

0.00

0050 *Removal of Ground Sign 8.000

0.000

202-00810  
 

8.000

EACH

50.00000 400.008.000

0.00

0055 Removal of Pedestal Pole 1.000

0.000

202-00858  
 

1.000

EACH

250.00000 250.001.000

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Fence 849.000

0.000

202-01000  
 

849.000

LF  

0.80000 679.20849.000

0.00

0065 *Removal of Guardrail Type 3 693.000

0.000

202-01130  
 

693.000

LF  

3.05000 2,113.65693.000

0.00

0070 Removal of Guardrail Type 4 226.000

0.000

202-01140  
 

226.000

LF  

15.00000 3,390.00226.000

0.00

0075 Removal of Guardrail Type 7 50.000

0.000

202-01170  
 

50.000

LF  

15.00000 750.0050.000

0.00

0080 *Removal of End Anchorage 8.000

0.000

202-01300  
 

8.000

EACH

110.00000 880.008.000

0.00

0085 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0090 *Embankment Material (Complete In Place) (Speci al) 22,584.000

0.000

203-00062  
 

22,584.000

CY  

13.84000 312,562.5622,584.000

0.00

0095 *Blading 20.000

0.000

203-01500  
 

20.000

HOUR

125.00000 2,500.0020.000

0.00

0100 Backhoe 10.000

0.000

203-01510  
 

10.000

HOUR

110.00000 1,100.0010.000

0.00

0105 *Dozing 2.000

0.000

203-01550  
 

2.000

HOUR

160.00000 320.002.000

0.00

0110 Potholing 2.000

0.000

203-01597  
 

2.000

HOUR

275.00000 550.002.000

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (With Pickup Broom) 30.000

0.000

203-01622  
 

30.000

HOUR

135.00000 4,050.0030.000

0.00

0120 Structure Excavation 207.000

0.000

206-00000  
 

207.000

CY  

7.00000 1,449.00207.000

0.00

0125 *Topsoil 1,794.000

0.000

207-00205  
 

1,794.000

CY  

3.00000 5,382.001,794.000

0.00

0130 *Stockpile Topsoil 993.000

0.000

207-00210  
 

993.000

CY  

5.50000 5,461.50993.000

0.00

0135 Erosion Log (12 Inch) 2,489.000

0.000

208-00002  
 

2,489.000

LF  

2.81000 6,994.092,489.000

0.00

0140 Erosion Bales (Weed Free) 74.000

0.000

208-00011  
 

74.000

EACH

12.50000 925.0074.000

0.00

0145 Silt Fence 2,696.000

0.000

208-00020  
 

2,696.000

LF  

0.90000 2,426.402,696.000

0.00

0150 Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

525.00000 2,100.004.000

0.00

0152 Storm Drain Inlet Protection (Type 1) Feb MCR's 715.000

0.000

208-00051  
 

715.000

LF  

13.06000 9,337.90715.000

0.00

0155 Stabilized Construction Entrance 8.000

0.000

208-00070  
 

8.000

EACH

750.00000 6,000.008.000

0.00

0160 Sediment Removal and Disposal Deleted CMO 4 0.000

0.000

208-00100  
 

0.000

L S 

1,250.00000 0.000.000

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0161 Removal and Disposal of Sediment (Labor) CMO 4 69.500

0.000

208-00103  
 

69.500

HOUR

30.00000 2,085.0069.500

0.00

0162 Removal and Disposal of Sediment (Equipment) CM O 4 19.000

0.000

208-00105  
 

19.000

HOUR

92.00000 1,748.0019.000

0.00

0165 Erosion Control Supervisor 570.000

0.000

208-00205  
 

570.000

HOUR

50.00000 28,500.00570.000

0.00

0170 *Reset Ground Sign Deleted Fm 105 0.000

0.000

210-00810  
 

0.000

EACH

500.00000 0.000.000

0.00

0175 Reset Fence 218.000

0.000

210-01000  
 

218.000

LF  

1.00000 218.00218.000

0.00

0180 Reset Gate 2.000

0.000

210-01011  
 

2.000

EACH

20.00000 40.002.000

0.00

0185 *Reset End Anchorage 2.000

0.000

210-01200  
 

2.000

EACH

465.00000 930.002.000

0.00

0187 Modify Inlet MCR 1.000

0.000

210-04020  
 

1.000

EACH

1,617.95000 1,617.951.000

0.00

0190 Seeding (Native) 4.500

0.000

212-00006  
 

4.500

ACRE

550.00000 2,475.004.500

0.00

0195 Soil Conditioning Deleted Fm 105 0.000

0.000

212-00032  
 

0.000

ACRE

583.00000 0.000.000

0.00

0200 Mulching (Weed Free) 3.500

0.000

213-00003  
 

3.500

ACRE

590.00000 2,065.003.500

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Mulch Tackifier 883.000

0.000

213-00061  
 

883.000

LB  

3.75000 3,311.25883.000

0.00

0210 Soil Binder 1.000

0.000

213-00100  
 

1.000

ACRE

400.00000 400.001.000

0.00

0215 Deciduous Shrub (5 Gallon Container) 286.000

0.000

214-00350  
 

286.000

EACH

37.00000 10,582.00286.000

0.00

0220 Brush Layer Cutting 367.000

0.000

214-01010  
 

367.000

EACH

2.25000 825.75367.000

0.00

0225 Soil Retention Blanket (Class 3) 810.000

0.000

216-00023  
 

810.000

SY  

4.00000 3,240.00810.000

0.00

0227 Deciduous Tree (1.5 Inch Caliper) MCR 20.000

0.000

214-00215  
 

20.000

EACH

311.00000 6,220.0020.000

0.00

0230 Soil Retention Blanket (Straw/Coconut) 4,469.000

0.000

216-00041  
 

4,469.000

SY  

3.04000 13,585.764,469.000

0.00

0232 Herbicide Treatment MCR 14.000

0.000

217-00020  
 

14.000

HOUR

187.00000 2,618.0014.000

0.00

0235 *Aggregate Base Course (Class 6) 819.000

0.000

304-06007  
 

819.000

CY  

35.00000 28,665.00819.000

0.00

0240 *Hot Mix Asphalt (Patching) (Asphalt) 183.230

0.000

403-00720  
 

183.230

TON 

115.00000 21,071.45183.230

0.00

0245 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,563.280

0.000

403-34741  
 

1,563.280

TON 

70.15000 109,664.091,563.280

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Geotextile (Erosion Control) (Class A) 871.000

0.000

420-00100  
 

871.000

SY  

4.50000 3,919.50871.000

0.00

0255 Riprap (9 Inch) 44.000

0.000

506-00209  
 

44.000

CY  

110.00000 4,840.0044.000

0.00

0257 Concrete Slope and Ditch Paving (Reinforced) MC R 3.000

0.000

507-00100  
 

3.000

CY  

532.33000 1,596.993.000

0.00

0258 12 Inch Corrugated Steel Pipe Feb MCR's 152.000

0.000

603-10120  
 

152.000

LF  

29.03000 4,412.56152.000

0.00

0260 18 Inch Reinforced Concrete Pipe 103.000

0.000

603-01180  
 

103.000

LF  

75.00000 7,725.00103.000

0.00

0265 36 Inch Reinforced Concrete Pipe 168.000

0.000

603-01360  
 

168.000

LF  

90.00000 15,120.00168.000

0.00

0270 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

3.000

EACH

800.00000 2,400.003.000

0.00

0275 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0277 18 Inch Corrugated Steel Pipe MCR 49.000

0.000

603-10180  
 

49.000

LF  

38.00000 1,862.0049.000

0.00

0280 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0285 *Guardrail Type 3 (6-3 Post Spacing) 775.000

0.000

606-00301  
 

775.000

LF  

17.85000 13,833.75775.000

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 Guardrail Type 7 (Style CA) 180.000

0.000

606-00710  
 

180.000

LF  

70.00000 12,600.00180.000

0.00

0295 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,265.00000 5,060.004.000

0.00

0300 *Transition Type 3J 1.000

0.000

606-01385  
 

1.000

EACH

1,245.00000 1,245.001.000

0.00

0305 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2.000

EACH

1,010.00000 2,020.002.000

0.00

0310 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

4.000

EACH

2,085.00000 8,340.004.000

0.00

0315 End Post 14.000

0.000

607-00005  
 

14.000

EACH

100.00000 1,400.0014.000

0.00

0320 Corner and Line Brace Post 13.000

0.000

607-00010  
 

13.000

EACH

125.00000 1,625.0013.000

0.00

0325 Fence Barbed Wire with Metal Posts 906.000

0.000

607-01000  
 

906.000

LF  

1.42000 1,286.52906.000

0.00

0330 Fence Barbed Wire With Treated Wooden Posts 110.000

0.000

607-01100  
 

110.000

LF  

1.62000 178.20110.000

0.00

0335 Fence (Plastic) 2,696.000

0.000

607-11525  
 

2,696.000

LF  

1.82000 4,906.722,696.000

0.00

0340 16 Foot Gate DELETED FM 105 0.000

0.000

607-60116  
 

0.000

EACH

600.00000 0.000.000

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Delineator (Type I) 9.000

0.000

612-00001  
 

9.000

EACH

25.00000 225.009.000

0.00

0350 *Delineator (Type III) 16.000

0.000

612-00003  
 

16.000

EACH

28.00000 448.0016.000

0.00

0355 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0357 Construction Surveying (Hourly) MCR 10.000

0.000

625-00001  
 

10.000

HOUR

100.00000 1,000.0010.000

0.00

0358 Added Item (Lump Sum)/ Additional Mobilization  MCR 1.000

0.000

900-00014  
 

1.000

L S 

2,150.00000 2,150.001.000

0.00

0359 Added Item (Dollar)/ admin cost  Added Mob MCR 157.500

0.000

900-00006  
 

157.500

DOL 

1.00000 157.50157.500

0.00

0360 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

156,000.00000 156,000.001.000

0.00

0365 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00

0370 *Epoxy Pavement Marking 59.000

0.000

627-00005  
 

59.000

GAL 

125.00000 7,375.0059.000

0.00

0375 *Pavement Marking Paint (Low VOC Solvent Base) 19.000

0.000

627-00012  
 

19.000

GAL 

50.00000 950.0019.000

0.00

0380 *Flagging 241.000

2.000

630-00000  
 

243.000

HOUR

22.00000 5,346.00243.000

44.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Traffic Control Inspection 75.000

0.000

630-00007  
 

75.000

DAY 

85.00000 6,375.0075.000

0.00

0390 *Traffic Control Management 38.000

-1.000

630-00012  
 

37.000

DAY 

400.00000 14,800.0037.000

-400.00

0395 *Barricade (Type 3 M-B) (Temporary) 14.000

0.000

630-80336  
 

14.000

EACH

50.00000 700.0014.000

0.00

0400 *Construction Traffic Sign (Panel Size A) 177.000

-2.000

630-80341  
 

175.000

EACH

15.00000 2,625.00175.000

-30.00

0405 *Construction Traffic Sign (Panel Size B) 68.000

4.000

630-80342  
 

72.000

EACH

15.00000 1,080.0072.000

60.00

0410 *Construction Traffic Sign (Panel Size C) 8.000

-2.000

630-80343  
 

6.000

EACH

15.00000 90.006.000

-30.00

0415 *Construction Traffic Sign (Special) 560.000

0.000

630-80344  
 

560.000

SF  

15.00000 8,400.00560.000

0.00

0420 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

5.000

0.000

630-80358  
 

5.000

EACH

2,000.00000 10,000.005.000

0.00

0425 *Portable Message Sign Panel 107.000

0.000

630-80359  
 

107.000

DAY 

50.00000 5,350.00107.000

0.00

0430 *Drum Channelizing Device Deleted Fm 105 0.000

0.000

630-80360  
 

0.000

EACH

15.00000 0.000.000

0.00

0435 Concrete Barrier (Temporary) 1,740.000

0.000

630-80370  
 

1,740.000

LF  

15.00000 26,100.001,740.000

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Traffic Cone 310.000

0.000

630-80380  
 

310.000

EACH

5.00000 1,550.00310.000

0.00

0445 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0447 Impact Attenuator (Truck Mounted Attenuator) Fe b MCR's 26.000

0.000

630-85041  
 

34.500

DAY 

473.00000 12,298.0026.000

0.00

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0453 Added Item (Dollar)/ excel line covering MCR 1.000

0.000

900-00006  
 

1.000

DOL 

1,403.98000 1,403.981.000

0.00

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A Asphalt Pavement Incentive 1,480.200

0.000

700-70012  
 

1,480.200

F A 

1.00000 1,480.201,480.200

0.00

0465 F/A Incentive 100,000.000

0.000

700-70014  
 

100,000.000

F A 

1.00000 100,000.00100,000.000

0.00

0469 Added Item (Dollar)/ traffic control violation -450.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 -450.00-450.000

0.00

0470 F/A Fuel Cost Adjustment -27,452.290

0.000

700-70016  
 

-27,452.290

F A 

1.00000 -27,452.29-27,452.290

0.00

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011

PROJECT: BR 0361-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A On-The-Job Trainee 343.600

0.000

700-70023  
 

343.600

F A 

1.00000 343.60343.600

0.00

0490 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0491 Erosion Control Liquidated Damages CO 4, DELETE D FM 105 0.000

0.000

900-00030  
 

0.000

DAY 

0.00000 0.000.000

0.00

0493 Added Item (Dollar)/ Over weight asphalt ticket s -40.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 -40.00-40.000

0.00

CAT 1,123,858.28-356.001,127,878.78CURRENT AMT0200 $ $ $

CAT NO0300 STR. BRIDGE   E-16-QT 

0495 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

98,800.00000 98,800.001.000

0.00

0500 Structure Excavation 367.000

0.000

206-00000  
 

367.000

CY  

7.00000 2,569.00367.000

0.00

0505 *Structure Backfill (Class 1) 610.000

0.000

206-00100  
 

610.000

CY  

21.50000 13,115.00610.000

0.00

0510 *Mechanical Reinforcement of Soil 595.000

0.000

206-00360  
 

595.000

CY  

27.43000 16,320.85595.000

0.00

0515 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 258.580

0.000

403-34741  
 

258.580

TON 

70.15000 18,139.39258.580

0.00
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PCN: 16586-BID    ESTIMATE RUN 06/19/2011
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0520 *Drilled Caisson (42 Inch) 501.000

0.000

503-00042  
 

501.000

LF  

175.00000 87,675.00501.000

0.00

0525 *Drilled Caisson (60 Inch) 120.000

0.000

503-00060  
 

120.000

LF  

400.00000 48,000.00120.000

0.00

0530 Bearing Device (Type I) 16.000

0.000

512-00101  
 

16.000

EACH

1,100.00000 17,600.0016.000

0.00

0535 *Waterproofing (Membrane) 1,499.000

0.000

515-00120  
 

1,499.000

SY  

11.00000 16,489.001,499.000

0.00

0540 Bridge Expansion Device (0-4 Inch) 40.000

0.000

518-01004  
 

40.000

LF  

130.00000 5,200.0040.000

0.00

0545 Bridge Expansion Device (0-4 Inch)(with Snow Pl ow 
Plates) 

46.000

0.000

518-01005  
 

46.000

LF  

200.00000 9,200.0046.000

0.00

0550 *Sawing and Sealing Bridge Joint 94.000

0.000

518-03000  
 

94.000

LF  

25.00000 2,350.0094.000

0.00

0555 Concrete Class D (Bridge) 745.600

0.000

601-03040  
 

745.600

CY  

375.00000 279,600.00745.600

0.00

0555 MATERIAL ALLOWANCE Pre-cast Bridge Deck Panels 0.000

0.000CY  

651.20000 0.000.000

0.00

0555 MATERIAL ALLOWANCE Pre-Cast Bridge Deck Panels - 
February 2009

0.000

0.000CF  

651.20000 0.000.000

0.00

0560 Structural Concrete Stain 1,053.000

0.000

601-40400  
 

1,053.000

SY  

6.75000 7,107.751,053.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0565 *Reinforcing Steel (Epoxy Coated) 153,345.000

0.000

602-00020  
 

153,345.000

LB  

1.00000 153,345.00153,345.000

0.00

0570 6 Inch Plastic Pipe 300.000

0.000

603-50006  
 

300.000

LF  

15.00000 4,500.00300.000

0.00

0575 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0580 *Bridge Rail Type 10M (Special) 696.000

0.000

606-11032  
 

696.000

LF  

160.00000 111,360.00696.000

0.00

0580 MATERIAL ALLOWANCE Bridge Rail Type 10M (Specia l) 0.000

0.000LF  

103.00000 0.000.000

0.00

0585 Fence Picket 620.000

0.000

607-11400  
 

620.000

LF  

150.00000 93,000.00620.000

0.00

0590 Prestressed Concrete I (BT63) 2,283.000

0.000

618-00163  
 

2,283.000

LF  

175.00000 399,525.002,283.000

0.00

0590 MATERIAL ALLOWANCE BT63 Girders - December 2008 0.000

0.000LF  

126.27000 0.000.000

0.00

0590 MATERIAL ALLOWANCE Diaphragms - January 2009 0.000

0.000LF  

4.15500 0.000.000

0.00

0590 MATERIAL ALLOWANCE BT63 Girders - January 2009 0.000

0.000LF  

126.27000 0.000.000

0.00

0590 MATERIAL ALLOWANCE BT-63 Girders February 2009 0.000

0.000LF  

126.27000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0592 Added Item (Dollar)/ conc. price reduction -195.000

0.000

900-00006  
 

-195.000

DOL 

1.00000 -195.00-195.000

0.00

CAT 1,389,700.990.001,389,700.99CURRENT AMT0300 $ $ $

CAT NO0301 STR. WALL E-16-BU 

0595 Structure Excavation 731.000

0.000

206-00000  
 

731.000

CY  

7.00000 5,117.00731.000

0.00

0600 *Structure Backfill (Class 1) 842.000

0.000

206-00100  
 

842.000

CY  

21.50000 18,103.00842.000

0.00

0605 *Mechanical Reinforcement of Soil 374.000

0.000

206-00360  
 

374.000

CY  

27.43000 10,258.82374.000

0.00

0610 Geotextile (Erosion Control) (Class B) 211.000

0.000

420-00101  
 

211.000

SY  

4.10000 865.10211.000

0.00

0615 *Block Facing 1,317.000

0.000

504-04410  
 

1,317.000

SF  

10.00000 13,170.001,317.000

0.00

0620 Riprap (6 Inch) 47.000

0.000

506-00206  
 

47.000

CY  

65.00000 3,055.0047.000

0.00

0625 *Concrete Class B 5.500

0.000

601-01000  
 

5.500

CY  

500.00000 2,750.005.500

0.00

CAT 53,318.920.0053,318.92CURRENT AMT0301 $ $ $

CAT NO0302 STR. WALL E-16-BV 

0630 Structure Excavation 857.000

0.000

206-00000  
 

857.000

CY  

7.00000 5,999.00857.000

0.00

0635 *Structure Backfill (Class 1) 857.000

0.000

206-00100  
 

857.000

CY  

21.50000 18,425.50857.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALL E-16-BV 

0640 *Mechanical Reinforcement of Soil 485.000

0.000

206-00360  
 

485.000

CY  

27.43000 13,303.55485.000

0.00

0645 Geotextile (Erosion Control) (Class B) 321.000

0.000

420-00101  
 

321.000

SY  

4.10000 1,316.10321.000

0.00

0650 *Block Facing 1,705.000

0.000

504-04410  
 

1,705.000

SF  

10.00000 17,050.001,705.000

0.00

0655 Riprap (6 Inch) 72.000

0.000

506-00206  
 

72.000

CY  

65.00000 4,680.0072.000

0.00

0660 *Concrete Class B 7.100

0.000

601-01000  
 

7.100

CY  

500.00000 3,550.007.100

0.00

CAT 64,324.150.0064,324.15CURRENT AMT0302 $ $ $

CAT NO0303 STR. WALL E-16-BW 

0665 Structure Excavation 796.000

0.000

206-00000  
 

796.000

CY  

7.00000 5,572.00796.000

0.00

0670 *Structure Backfill (Class 1) 924.000

0.000

206-00100  
 

924.000

CY  

21.50000 19,866.00924.000

0.00

0675 *Mechanical Reinforcement of Soil 381.000

0.000

206-00360  
 

381.000

CY  

27.43000 10,450.83381.000

0.00

0680 Geotextile (Erosion Control) (Class B) 215.000

0.000

420-00101  
 

215.000

SY  

4.10000 881.50215.000

0.00

0685 *Block Facing 1,333.000

0.000

504-04410  
 

1,333.000

SF  

10.00000 13,330.001,333.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0303 STR. WALL E-16-BW 

0690 Riprap (6 Inch) 49.000

0.000

506-00206  
 

49.000

CY  

65.00000 3,185.0049.000

0.00

0695 *Concrete Class B 5.600

0.000

601-01000  
 

5.600

CY  

500.00000 2,800.005.600

0.00

CAT 56,085.330.0056,085.33CURRENT AMT0303 $ $ $

CAT NO0304 STR. WALL E-16-BX 

0700 Structure Excavation 1,698.000

0.000

206-00000  
 

1,698.000

CY  

7.00000 11,886.001,698.000

0.00

0705 *Structure Backfill (Class 1) 1,698.000

0.000

206-00100  
 

1,698.000

CY  

21.50000 36,507.001,698.000

0.00

0710 *Mechanical Reinforcement of Soil 1,035.000

0.000

206-00360  
 

1,035.000

CY  

27.43000 28,390.051,035.000

0.00

0715 Geotextile (Erosion Control) (Class B) 446.000

0.000

420-00101  
 

446.000

SY  

4.10000 1,828.60446.000

0.00

0720 *Block Facing 2,385.000

0.000

504-04410  
 

2,385.000

SF  

10.00000 23,850.002,385.000

0.00

0725 Riprap (6 Inch) 99.000

0.000

506-00206  
 

99.000

CY  

65.00000 6,435.0099.000

0.00

0730 *Concrete Class B 7.300

0.000

601-01000  
 

7.300

CY  

500.00000 3,650.007.300

0.00

CAT 112,546.650.00112,546.65CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEER 

0452 F/A Internet Service Charges MCR 2,086.550

210.300

700-70034  
 

2,296.850

F A 

1.00000 2,296.852,296.850

210.30
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:10

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEER 

0492 Erosion Control Liquidated Damages CMO 4 0.000

0.000

900-00030  
 

0.000

DAY 

500.00000 0.000.000

0.00

0735 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0740 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0745 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 29,296.85210.3029,296.85CURRENT AMT0400 $ $ $

$ 2,829,131.17-145.70$2,833,151.67$CURRENT AMTPROJECT TOTAL


